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Pond C 2 Recycle

J M Kersh Associate General Manager
Environmental and Waste Management
EG&G Rocky Flats Inc

The Colorado Department of Health has informed the Rocky Flats Office (RFO) that routine
discharges from pond C 2 will be approved only if Rocky Flats Plant 1s able to demonstrate
sausfactory progress on the pond C 2 water recycle project. Because discharges from pond
C 2 are essennal RFO requests that EG&G expedite the pond C 2 water recycle project
through the following actions

1 Consult with RFO to determune the best project design taking cost, environmental
comphiance and health and safety aspects into consideration This consultanon with
RFO should be completed by October 16 1992

2 Expedite the scope and esumate and engineening package for the elected design

3 Develop a project schedule for completing the engineenng package awarding the
contract commencing and compleung construction and start up This schedule should
be provided to RFO by October 30 1992

If you have anv questions concerning this request please contact Tom Lukow of my staff at
extension 4561
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